

University Student Management System

Project Gantt Chart & Schedule

PROJECT PERIOD

23 Sep – 30 Dec 2026

DURATION

14 weeks · 7 sprints

TASKS

148

COMPLETED

20

TEAM

10 members

STATUS DATE

10 Oct 2026

PROJECT AGILE TIMELINE ROADMAP

Sprint 0

Week 1

23 Sep – 29 Sep

Sprint 1

Week 2–3

30 Sep – 13 Oct

Sprint 2

Week 4–5

14 Oct – 27 Oct

Sprint 3

Week 6–7

28 Oct – 10 Nov

Sprint 4

Week 8–9

11 Nov – 24 Nov

Sprint 5.1

Week 10–11

25 Nov – 09 Dec

Sprint 5.2

Week 12–13

09 Dec – 22 Dec


Sprint 6

Week 14

23 Dec – 30 Dec

Project Schedule Overview

23 Sep – 30 Dec 2026



Completed share Planned Milestone Today (status date)

Source: team Trello board "University Student Management System", card start and due dates.

Sprint 0 — Project Planning & Analysis

Duration: Week 1

Sprint Goal: Establish the project foundation, understand the requirements, define the system structure, and prepare the development environment.

DATES 23 Sep – 29 Sep 2026 TASKS 14 COMPLETED 14 of 14 PROGRESS 100%

TASK SCHEDULE

						September							Status
#	Task	Assigned to	Start	End	Days	23 We	24 Th	25 Fr	26 Sa	27 Su	28 Mo	29 Tu	
1	Define the project scope and objective	Arwa A., Esraa S., Maryam R., Mar...	23 S...	23 S...	1								Done
2	Identify system actors and roles	Arwa A., Esraa S., Maryam A., Mar...	23 S...	23 S...	1								Done
3	Define functional requirements	Arwa A., Esraa S., Maryam A., Mar...	23 S...	23 S...	1								Done
4	Define non-functional requirements	Arwa A., Esraa S., Maryam A., Mar...	23 S...	23 S...	1								Done
5	Create the GitHub repository	Yara Y.	23 S...	23 S...	1								Done
6	Create use case descriptions	Arwa A., Esraa S., Maryam A., Mar...	24 S...	24 S...	1								Done
7	Display registered courses and credit hours	Moroge M., Soha A., Yara N.	25 S...	27 S...	3								Done
8	Identify the main database entities and rel...	Arwa A., Esraa S., Menna A., Moro...	25 S...	27 S...	3								Done
9	Design the initial entity relationship diagra...	Arwa A., Esraa S., Menna A., Moro...	25 S...	27 S...	3								Done
10	Define the system design ,colors, typogra...	Maryam A., Maryam R., Mona M., ...	26 S...	27 S...	2								Done
11	Design the initial UI/UX and wireframes	Maryam A., Maryam R., Mona M., ...	26 S...	27 S...	2								Done
12	set up the project structure	Arwa A., Esraa S., Maryam A., Mar...	26 S...	27 S...	2								Done
13	set up the development environment	Arwa A., Esraa S., Maryam A., Mar...	28 S...	28 S...	1								Done
14	Define the team workflow and git branchin...	Arwa A., Yara Y.	29 S...	29 S...	1								Done

Sprint 1 — Authentication & User Management

Duration: Week 2-3

Sprint Goal: Implement secure authentication, user roles, authorization, and the basic application layout.

DATES 30 Sep – 13 Oct 2026 TASKS 12 COMPLETED 6 of 12 PROGRESS 46%

TASK SCHEDULE

						September – October																	
#	Task	Assigned to	Start	End	Days	30 We	1 Th	2 Fr	3 Sa	4 Su	5 Mo	6 Tu	7 We	8 Th	9 Fr	10 Sa	11 Su	12 Mo	13 Tu	Status			
1	Create the user database structure	Menna A., Arwa A.	30 S...	02 Oct	3																		Done
2	Create user authentication	Yara N., Esraa S., Soha A., Marya...	01 Oct	02 Oct	2																		Done
3	Implement Login	Yara N., Yara Y., Soha A., Moroge ...	01 Oct	02 Oct	2																		Done
4	Create the Login Page	Arwa A., Esraa S., Maryam R., Mo...	01 Oct	02 Oct	2																		Done
5	Implement password validation	Moroge M., Yara Y., Menna A.	02 Oct	02 Oct	1																		Done
6	Create the Welcome Screen	Soha A., Maryam A., Maryam R.	04 Oct	04 Oct	1																		Overdue
7	Create the main application layout	Mona M., Yara Y., Yara N.	04 Oct	07 Oct	4																		Overdue
8	Create the Sidebar	Yara Y., Maryam R., Mona M.	08 Oct	09 Oct	2																		Done
9	Create the Top Navigation Bar	Mona M., Maryam R., Soha A.	09 Oct	10 Oct	2																		In progress
10	Create the User Profile component	Maryam A., Moroge M., Mona M., ...	09 Oct	11 Oct	3																		In progress
11	Implement role-based redirection after login	Arwa A., Esraa S., Yara Y., Soha A.	11 Oct	12 Oct	2																		Planned
12	Test authentication and authorization	Arwa A., Moroge M., Yara N.	12 Oct	13 Oct	2																		Planned

Sprint 2 — Student Registration Module

Duration: Week 4–5

Sprint Goal: Allow students to view their academic information, select courses, complete registration, and generate their registration form.

DATES 14 Oct – 27 Oct 2026 TASKS 14 COMPLETED 0 of 14 PROGRESS 0%

TASK SCHEDULE

#	Task	Assigned to	Start	End	Days	October														Status
						14 We	15 Th	16 Fr	17 Sa	18 Su	19 Mo	20 Tu	21 We	22 Th	23 Fr	24 Sa	25 Su	26 Mo	27 Tu	
1	Create student dashboard	Mona M., Maryam R., Arwa A., Esr...	14 Oct	16 Oct	3															Planned
2	Create student profile	Maryam A., Menna A., Yara N., So...	14 Oct	17 Oct	4															Planned
3	Display available courses	Maryam A., Yara N., Esraa S.	16 Oct	17 Oct	2															Planned
4	Create academic registration page	Mona M., Moroge M., Maryam R., ...	16 Oct	24 Oct	9															Planned
5	Allow students to select courses	Arwa A., Maryam A., Mona M.	18 Oct	18 Oct	1															Planned
6	Display selected courses	Yara Y., Menna A., Esraa S.	19 Oct	20 Oct	2															Planned
7	Calculate total registered credit hours	Maryam R., Menna A., Moroge M.,...	21 Oct	21 Oct	1															Planned
8	Implement course enrollment	Maryam A., Arwa A., Esraa S., Mor...	22 Oct	23 Oct	2															Planned
9	Implement schedule conflict detection	Arwa A., Menna A., Yara N., Yara Y.	23 Oct	24 Oct	2															Planned
10	Create the registration confirmation process	Esraa S., Menna A., Moroge M., S...	24 Oct	25 Oct	2															Planned
11	Create registration form	Esraa S., Maryam R., Mona M., Ya...	25 Oct	27 Oct	3															Planned
12	Display students information on the registr...	Arwa A., Mona M., Menna A.	25 Oct	27 Oct	3															Planned
13	Add print / download functionality	Maryam A., Menna A., Soha A.	25 Oct	27 Oct	3															Planned
14	Test the complete registration workflow	Mona M.	27 Oct	27 Oct	1															Planned

Sprint 3 — Instructor & Attendance Management

Duration: Week 6-7

Sprint Goal: Enable instructors to manage their courses and schedules and record student attendance.

DATES 28 Oct – 10 Nov 2026 TASKS 17 COMPLETED 0 of 17 PROGRESS 0%

TASK SCHEDULE

#	Task	Assigned to	Start	End	Days	October – November										Status
						28 We	29 Th	30 Fr	31 Sa	1 Su	2 Mo	3 Tu	4 We	5 Th	6 Fr	
1	Create Instructor Profile	Mona M., Arwa A., Moroge M., Yar...	28 Oct	30 Oct	3											Planned
2	Create Instructor Dashboard	Maryam R., Maryam A., Esraa S., ...	28 Oct	31 Oct	4											Planned
3	Create My Courses page	Maryam A., Menna A., Esraa S.	30 Oct	31 Oct	2											Planned
4	Display enrolled students	Maryam R., Yara N., Menna A.	01 N...	02 N...	2											Planned
5	Create Instructor Schedule	Yara Y., Menna A., Moroge M., So...	01 N...	02 N...	2											Planned
6	Create Academic Advising page	Yara Y., Maryam A., Arwa A., Esra...	03 N...	04 N...	2											Planned
7	Create course and lecture structure	Mona M., Esraa S., Arwa A.	03 N...	04 N...	2											Planned
8	Display lectures for each course	Maryam R., Menna A., Arwa A.	05 N...	05 N...	1											Planned
9	Create Attendance Management	Yara N., Yara Y., Moroge M., Soha ...	05 N...	09 N...	5											Planned
10	Display enrolled students for each lecture	Yara Y., Arwa A., Mona M.	06 N...	06 N...	1											Planned
11	Allow instructors to mark students as Pres...	Soha A., Yara N., Mona M.	07 N...	08 N...	2											Planned
12	Allow attendance editing only for available...	Menna A., Yara N., Yara Y.	08 N...	08 N...	1											Planned
13	Make completed lecture attendance read-...	Soha A., Moroge M., Menna A.	08 N...	08 N...	1											Planned
14	Save attendance records	Mona M., Esraa S., Maryam R., So...	08 N...	08 N...	1											Planned
15	Create Student Attendance page	Yara Y., Yara N., Menna A., Marya...	09 N...	09 N...	1											Planned
16	Test the complete attendance workflow	Maryam A.	09 N...	10 N...	2											Planned
17	Display attendance percentage	Arwa A., Yara N., Soha A.	10 N...	10 N...	1											Planned

Sprint 4 — Grades, GPA & Transcript

Duration: Week 8-9

Sprint Goal: Implement grade management, GPA calculation, academic results, and student transcripts.

DATES 11 Nov – 24 Nov 2026 TASKS 20 COMPLETED 0 of 20 PROGRESS 0%

TASK SCHEDULE

#	Task	Assigned to	Start	End	Days	November														Status
						11 We	12 Th	13 Fr	14 Sa	15 Su	16 Mo	17 Tu	18 We	19 Th	20 Fr	21 Sa	22 Su	23 Mo	24 Tu	
1	Create instructor Grades page	Yara Y., Arwa A., Esraa S., Marya...	11 N...	12 N...	2															Planned
2	Display enrolled student for each course	Moroge M., Yara N., Mona M.	12 N...	12 N...	1															Planned
3	Create grade entry interface	Yara Y., Soha A., Menna A.	13 N...	13 N...	1															Planned
4	Add grade components according to the pr...	Maryam R., Yara N., Maryam A.	14 N...	14 N...	1															Planned
5	Validate entered grades	Arwa A., Mona M., Menna A.	14 N...	15 N...	2															Planned
6	Calculate total grades	Yara Y., Esraa S., Menna A., Soha A.	14 N...	15 N...	2															Planned
7	Store student grades	Moroge M., Yara N., Menna A.	15 N...	15 N...	1															Planned
8	Implement semester GPA calculation	Yara Y., Esraa S., Arwa A., Menna A.	16 N...	17 N...	2															Planned
9	Create student grades page	Yara Y., Esraa S., Soha A., Yara N.	16 N...	17 N...	2															Planned
10	Organize grades by academic term	Arwa A., Mona M., Moroge M.	17 N...	17 N...	1															Planned
11	Implement cumulative GPA calculation	Arwa A., Yara Y., Menna A., Moro...	17 N...	18 N...	2															Planned
12	Display course grades and credit hours	Maryam R., Menna A., Yara N.	17 N...	18 N...	2															Planned
13	Display Semester GPA	Esraa S., Arwa A., Maryam A.	18 N...	18 N...	1															Planned
14	Display cumulative GPA	Yara Y., Arwa A., Esraa S.	18 N...	18 N...	1															Planned
15	Create Transcript page	Maryam A., Menna A., Mona M., ...	19 N...	20 N...	2															Planned
16	Display academic history	Maryam R., Arwa A., Yara N.	20 N...	21 N...	2															Planned
17	Display courses ,GPA, and credit hours	Esraa S., Menna A., Soha A.	20 N...	21 N...	2															Planned
18	Add print transcript functionality	Yara Y.	22 N...	22 N...	1															Planned
19	Add Download Transcript functionality	Yara Y., Maryam R., Maryam A.	22 N...	22 N...	1															Planned
20	Test grade calculation and GPA results	Yara Y.	22 N...	24 N...	3															Planned

Sprint Goal: Implement the university-level administration features: dashboard, statistics, colleges, college admins and college overview.

DATES 25 Nov – 09 Dec 2026 TASKS 15 COMPLETED 0 of 15 PROGRESS 0%

TASK SCHEDULE

						November – December																	
#	Task	Assigned to	Start	End	Days	25 We	26 Th	27 Fr	28 Sa	29 Su	30 Mo	1 Tu	2 We	3 Th	4 Fr	5 Sa	6 Su	7 Mo	8 Tu	9 We	Status		
1	Create university admin profile	Mona M., Moroge M., Yara N., Soh...	25 N...	26 N...	2																Planned		
2	Create University Admin Dashboard	Maryam A., Menna A., Arwa A., M...	25 N...	28 N...	4																		Planned
3	Display university-wide statistics	Yara Y., Yara N., Esraa S.	27 N...	29 N...	3																		Planned
4	Create Colleges Management	Arwa A., Esraa S., Mona M., Mary...	29 N...	02 D...	4																		Planned
5	Add College	Yara Y., Yara N., Moroge M., Arwa...	30 N...	02 D...	3																		Planned
6	Edit College	Maryam A., Esraa S., Menna A.	30 N...	02 D...	3																		Planned
7	View College	Arwa A., Maryam R., Moroge M.	30 N...	02 D...	3																		Planned
8	Activate / Deactivate College	Esraa S., Soha A., Menna A., Yara N.	30 N...	02 D...	3																		Planned
9	Create College Admin Management	Yara Y., Esraa S., Menna A., Mona...	02 D...	05 D...	4																		Planned
10	Add College Admin	Yara Y., Yara N., Moroge M.	02 D...	05 D...	4																		Planned
11	Edit College Admin	Menna A., Maryam A., Esraa S.	02 D...	05 D...	4																		Planned
12	View College Admin	Maryam R., Arwa A., Moroge M.	02 D...	05 D...	4																		Planned
13	Activate / Deactivate College Admin	Esraa S., Soha A., Yara N.	02 D...	05 D...	4																		Planned
14	Create College Overview	Maryam R., Mona M., Esraa S., Ya...	05 D...	08 D...	4																		Planned
15	Display college students, departments, co...	Yara Y., Arwa A., Maryam A.	07 D...	09 D...	3																		Planned

Sprint 5 (Part 2) — Administration: College Admin

Duration: Week 12-13

Sprint Goal: Implement the college-level administration features for departments, courses, academic rules, exams, results and statistics.

DATES 09 Dec – 22 Dec 2026 TASKS 27 COMPLETED 0 of 27 PROGRESS 0%

TASK SCHEDULE

#	Task	Assigned to	Start	End	Days	December														Status
						9 We	10 Th	11 Fr	12 Sa	13 Su	14 Mo	15 Tu	16 We	17 Th	18 Fr	19 Sa	20 Su	21 Mo	22 Tu	
1	Create College Admin Profile	Maryam A., Menna A., Mona M., Moro...	09 Dec	10 Dec	2															Planned
2	Create College Admin Dashboard	Maryam R., Arwa A., Esraa S., Yara Y.	09 Dec	11 Dec	3															Planned
3	Display college statistics	Soha A., Yara N., Esraa S.	10 Dec	11 Dec	2															Planned
4	Create Departments Management	Maryam R., Arwa A., Yara Y., Moroge M.	11 Dec	12 Dec	2															Planned
5	Add Department	Soha A., Yara N., Menna A.	11 Dec	12 Dec	2															Planned
6	Edit Department	Yara Y., Arwa A., Yara N.	11 Dec	12 Dec	2															Planned
7	View Department	Moroge M., Mona M., Menna A.	11 Dec	12 Dec	2															Planned
8	Activate / Deactivate Department	Yara Y., Arwa A., Moroge M.	11 Dec	12 Dec	2															Planned
9	Create Courses Management	Soha A., Esraa S., Menna A., Maryam A.	13 Dec	14 Dec	2															Planned
10	Display courses by department and level	Mona M., Menna A., Yara Y.	13 Dec	14 Dec	2															Planned
11	Display credit hours	Maryam R., Arwa A., Moroge M.	13 Dec	14 Dec	2															Planned
12	Create Academic Rules / Credit Hours page	Yara Y., Esraa S., Moroge M., Maryam...	14 Dec	15 Dec	2															Planned
13	Display academic requirements by level	Yara Y., Arwa A., Moroge M.	14 Dec	15 Dec	2															Planned
14	Create Exams Management	Maryam A., Menna A., Yara N., Mona M.	16 Dec	17 Dec	2															Planned
15	Add Exam	Mona M., Yara N., Moroge M.	17 Dec	18 Dec	2															Planned
16	Edit Exam	Menna A., Arwa A., Soha A.	17 Dec	18 Dec	2															Planned
17	Assign Exam Room	Yara Y., Yara N., Esraa S.	17 Dec	18 Dec	2															Planned
18	Assign Instructor / Committee	Maryam A., Menna A., Moroge M.	17 Dec	18 Dec	2															Planned
19	Create Results Management	Mona M., Esraa S., Moroge M., Yara Y.	19 Dec	20 Dec	2															Planned
20	View Student Results	Yara Y., Yara N., Esraa S.	20 Dec	21 Dec	2															Planned
21	Edit / Correct Results	Mona M., Moroge M., Esraa S., Menna...	20 Dec	21 Dec	2															Planned
22	Approve Results	Arwa A., Moroge M., Yara Y.	20 Dec	21 Dec	2															Planned
23	Publish Results	Maryam A., Arwa A., Yara N., Moroge ...	20 Dec	21 Dec	2															Planned
24	Create Statistics Dashboard	Maryam R., Moroge M., Mona M., Arw...	21 Dec	22 Dec	2															Planned
25	Display statistics by department and level	Mona M., Menna A., Moroge M.	21 Dec	22 Dec	2															Planned
26	Display passed and failed students	Maryam R., Menna A., Yara N.	21 Dec	22 Dec	2															Planned
27	Display success rates	Soha A., Moroge M., Yara N.	21 Dec	22 Dec	2															Planned

Sprint 6 — System Integration, Testing & Finalization

Duration: Week 14

Sprint Goal: Integrate all system modules, perform complete testing, fix issues, finalize documentation, and prepare the final project demonstration.

DATES 23 Dec – 30 Dec 2026 TASKS 29 COMPLETED 0 of 29 PROGRESS 0%

TASK SCHEDULE

						December								Status
#	Task	Assigned to	Start	End	Days	23 We	24 Th	25 Fr	26 Sa	27 Su	28 Mo	29 Tu	30 We	
1	Integrate All System Modules	Yara Y., Esraa S., Arwa A., Moroge M.	23 Dec	25 Dec	3									Planned
2	Test Student Workflows	Arwa A.	24 Dec	26 Dec	3									Planned
3	Test Instructor Workflows	Yara Y.	24 Dec	26 Dec	3									Planned
4	Test College Admin workflows	Menna A.	24 Dec	26 Dec	3									Planned
5	Test University Admin Workflows	Arwa A.	24 Dec	26 Dec	3									Planned
6	Test Role-Based Permission	Yara Y.	25 Dec	27 Dec	3									Planned
7	Test Authentication And Authorization	Arwa A.	25 Dec	27 Dec	3									Planned
8	Test Course Registration	Menna A.	25 Dec	27 Dec	3									Planned
9	Test Schedule Conflict Detection	Arwa A.	25 Dec	27 Dec	3									Planned
10	Test Attendance	Yara Y.	25 Dec	27 Dec	3									Planned
11	Test Grades	Menna A.	25 Dec	27 Dec	3									Planned
12	Test GPA Calculations	Arwa A.	25 Dec	27 Dec	3									Planned
13	Test Transcript Generation	Yara Y.	25 Dec	27 Dec	3									Planned
14	Test Exam Scheduling	Arwa A.	25 Dec	27 Dec	3									Planned
15	Test Results Management	Menna A.	25 Dec	27 Dec	3									Planned
16	Perform Database Testing	Arwa A., Esraa S.	26 Dec	28 Dec	3									Planned
17	Perform API Testing	Moroge M., Menna A.	26 Dec	28 Dec	3									Planned
18	Perform UI Testing	Maryam A., Soha A.	26 Dec	28 Dec	3									Planned
19	Perform Responsive Design Testing	Maryam R., Yara Y.	26 Dec	28 Dec	3									Planned
20	Fix discovered bugs	Soha A., Yara N., Arwa A., Moroge M.	27 Dec	29 Dec	3									Planned
21	Improve System Performance	Maryam A., Yara N., Arwa A., Menna A.	27 Dec	29 Dec	3									Planned
22	Review UI/UX Consistency	Maryam A., Yara Y.	27 Dec	29 Dec	3									Planned
23	Review Validation And Error Handling	Maryam A., Arwa A., Esraa S., Moroge...	27 Dec	29 Dec	3									Planned
24	Prepare Test Cases And Test Results	Arwa A., Yara Y., Menna A.	27 Dec	29 Dec	3									Planned
25	complete user manual	Mona M., Soha A., Esraa S.	28 Dec	30 Dec	3									Planned
26	Complete Project Documentation	Yara Y.	28 Dec	30 Dec	3									Planned
27	Review GitHub Repository And Commit History	Yara Y.	28 Dec	30 Dec	3									Planned
28	Prepare Final Presentation	Yara N., Yara Y., Mona M.	28 Dec	30 Dec	3									Planned
29	Prepare final system demonstration	Maryam A., Arwa A., Yara Y., Menna A.	28 Dec	30 Dec	3									Planned

SPRINT SUMMARY OVERVIEW

Sprint	Duration	Dates	Main Focus	Tasks	Done	Progress	
Sprint 0	Week 1	23 Sep – 29 Sep	Planning, Requirements, Analysis & Setup	14	14		100%
Sprint 1	Week 2–3	30 Sep – 13 Oct	Authentication & User Management	12	6		46%
Sprint 2	Week 4–5	14 Oct – 27 Oct	Student Registration	14	0		0%
Sprint 3	Week 6–7	28 Oct – 10 Nov	Instructor & Attendance	17	0		0%
Sprint 4	Week 8–9	11 Nov – 24 Nov	Grades, GPA & Transcript	20	0		0%
Sprint 5.1	Week 10–11	25 Nov – 09 Dec	Administration — University Admin	15	0		0%
Sprint 5.2	Week 12–13	09 Dec – 22 Dec	Administration — College Admin	27	0		0%
Sprint 6	Week 14	23 Dec – 30 Dec	Integration, Testing & Finalization	29	0		0%

MILESTONES

- **11 Oct 2026** — Deliverable: Project Management (Trello + Gantt)
- **30 Dec 2026** — Final presentation & system demo
- **End of each sprint** — sprint review, then the Trello sprint card moves to Done

OVERDUE AS OF 10 OCT 2026

- **Create the Welcome Screen** — due 04 Oct · Soha A., Maryam A., Maryam R.
- **Create the main application layout** — due 07 Oct · Mona M., Yara Y., Yara N.

TEAM WORKLOAD BY SPRINT

Number of tasks assigned to each team member in each sprint, taken from the members on each Trello card.

Team Member	Sprint 0	Sprint 1	Sprint 2	Sprint 3	Sprint 4	Sprint 5.1	Sprint 5.2	Sprint 6	Total
Arwa Ayman Mohamed	10	4	5	6	8	6	10	13	62
Esraa Saad Hamed	9	3	6	5	7	8	8	4	50
Maryam Ahmed Hassan	9	2	5	5	5	4	5	5	40
Maryam Ramadan Hassan	9	5	4	4	4	5	6	1	38
Mennat Allah Mohamed Attallah	9	2	7	8	9	5	11	8	59
Mona Mahmoud Hashem	9	5	6	5	4	4	9	2	44
Moroge Mohamed Mahmoud	10	4	4	4	5	5	16	4	52
Soha Abdelrady Adawy	10	5	3	6	4	3	5	3	39
Yara Nehad Abu El Hassan	10	5	4	6	6	7	10	3	51
Yara Yasser Mostafa	11	5	5	7	10	5	11	12	66

HOW THIS SCHEDULE IS MAINTAINED

- Every task is a Trello card with a start date, a due date, assigned members and a checklist.
- Each sprint is a Trello list; a sprint card in To Do / In Progress / Done tracks the sprint itself.
- Progress on this chart comes from completed cards and checked checklist items.
- Trello automation flags cards due tomorrow and moves overdue cards to the Overdue Cards list.